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ESTIMATE RUN 11/02/2009

ESTIMATE SUMMARY 10:07:22

CONTID: C17271         ESTIMATE NO: 0001 PROG 2005

PCN: 17271-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-18-G BRIDGE REPLACEMENT PROJ PERCENT TIME:

PROJECT NO: ES20243-076                   

I-18-G BRIDGE REPLACEMENT PROJ

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/23/2009 DATE TIME STARTED 09/16/2009

9540 E. 104th Avenue DATE LET 08/06/2009 DATE WORK BEGAN

 DATE AWARDED 08/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/15/2009 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 09/16/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,883,358.48 PARTICIPATING $ $ 108,918.41

AWARD PROJECT AMT: 2,419,795.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,267.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.50

TIME ALLOW:

ORIG TIME ALLOW:

200 WORK DAYS

WORK DAYS200

3.78%

2,774,440.07

108,918.41

108,918.41

105,650.86

$

$

$

$

108,918.41

0.00

108,918.41

0.00

108,918.41

-3,267.55

0.00

105,650.86

0.00

AMOUNT DUE 105,650.86 105,650.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 105,650.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE A 

0005 CLEARING AND GRUBBING 0.500 0.000

L S 0.100 1,850.00

18,500.00000 0.100 1,850.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

202-00000  
 

0011 REMOVAL OF TREE LARGE TREE 2.000 0.000

EACH 2.000 1,000.00

500.00000 2.000 1,000.00

202-00010  
 

0012 REMOVAL OF TREE MEDIUM TREE 3.000 0.000

EACH 3.000 1,125.00

375.00000 3.000 1,125.00

202-00010  
 

0015 REMOVAL OF HEADWALL 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00015  
 

0020 REMOVAL OF PIPE 48.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

202-00035  
 

0025 REMOVAL OF END SECTION 1.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

202-00037  
 

0030 *REMOVAL OF DELINEATOR 52.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

202-00090  
 

0035 REMOVAL OF ASPHALT MAT 483.000 0.000

SY  0.000 0.00

3.75000 0.000 0.00

202-00220  
 

0040 *REMOVAL OF PAVEMENT MARKING 1,067.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-00250  
 

0045 *REMOVAL OF FENCE 1,841.000 0.000

LF  0.000 0.00

0.75000 0.000 0.00

202-01000  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE A 

0050 *REMOVAL OF GUARDRAIL TYPE 3 988.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

202-01300  
 

0060 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

202-04001  
 

0065 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,300.000 0.000

CY  0.000 0.00

3.00000 0.000 0.00

203-00010  
 

0070 MUCK EXCAVATION 788.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

203-00100  
 

0075 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01100  
 

0080 BLADING 50.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500  
 

0085 BACKHOE (LANDSCAPING) 5.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01515  
 

0090 DOZING (LANDSCAPING) 5.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

203-01555  
 

0095 POTHOLING 50.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01597  
 

0100 *SWEEPING (WITH PICKUP BROOM) 75.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01622  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE A 

0105 WETLAND TOPSOIL 444.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

207-00305  
 

0110 STOCKPILE WETLAND TOPSOIL 444.000 0.000

CY  0.000 0.00

10.50000 0.000 0.00

207-00310  
 

0115 *EROSION LOG (12 INCH) 780.000 0.000

LF  10.000 40.00

4.00000 10.000 40.00

208-00002  
 

0120 *SILT FENCE 4,750.000 0.000

LF  2,320.000 2,320.00

1.00000 2,320.000 2,320.00

208-00020  
 

0125 *SEDIMENT TRAP 2.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

208-00033  
 

0130 *CHECK DAM 3.000 0.000

EACH 0.000 0.00

138.00000 0.000 0.00

208-00040  
 

0135 *CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 0.050 28.75

575.00000 0.050 28.75

208-00045  
 

0140 *STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

208-00070  
 

0145 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 320.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

208-00103  
 

0150 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 320.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

208-00105  
 

0155 *EROSION CONTROL SUPERVISOR 100.000 0.000

DAY 15.000 1,875.00

125.00000 15.000 1,875.00

208-00206  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE A 

0156 RESET FENCE 956.000 0.000

LF  956.000 1,988.48

2.08000 956.000 1,988.48

210-01000  
 

0160 *RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

210-00810  
 

0165 *SEEDING (NATIVE) 4.000 0.000

ACRE 0.000 0.00

340.00000 0.000 0.00

212-00006  
 

0170 *SEEDING (WETLANDS) 0.180 0.000

ACRE 0.000 0.00

1,300.00000 0.000 0.00

212-00028  
 

0175 *SOIL CONDITIONING 4.000 0.000

ACRE 0.000 0.00

850.00000 0.000 0.00

212-00032  
 

0180 *MULCHING (WEED FREE HAY) 4.000 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

213-00002  
 

0185 *MULCHING (WEED FREE STRAW) 1.180 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

213-00004  
 

0190 *MULCH TACKIFIER 800.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0195 *SOIL BINDER 8.000 0.000

ACRE 0.000 0.00

525.00000 0.000 0.00

213-00100  
 

0200 *BRUSH LAYER CUTTING 125.000 0.000

EACH 0.000 0.00

2.50000 0.000 0.00

214-01010  
 

0205 *SOIL RETENTION BLANKET (CLASS 1) 500.000 0.000

SY  0.000 0.00

1.90000 0.000 0.00

216-00021  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE A 

0210 *SOIL RETENTION BLANKET (CLASS 2) 550.000 0.000

SY  0.000 0.00

4.25000 0.000 0.00

216-00022  
 

0215 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

217-00020  
 

0220 AGGREGATE BASE COURSE (CLASS 6) 235.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-06000  
 

0225 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720  
 

0230 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 261.000 0.000

TON 0.000 0.00

74.00000 0.000 0.00

403-34841  
 

0235 EMULSIFIED ASPHALT (SLOW-SETTING) 161.000 0.000

GAL 0.000 0.00

1.65000 0.000 0.00

411-10255  
 

0240 GETEXTILE (EROSION CONTROL) (CLASS 1) 1,843.000 0.000

SY  0.000 0.00

2.60000 0.000 0.00

420-00102  
 

0245 GEOTEXTILE (EROSION CONTROL) (CLASS 3) 1,600.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

420-00104  
 

0250 GROUTED RIPRAP 246.000 0.000

CY  0.000 0.00

72.00000 0.000 0.00

506-00030  
 

0255 GROUTED RIPRAP (36 INCH) (SPECIAL) 14.000 0.000

CY  0.000 0.00

94.00000 0.000 0.00

506-00036  
 

0260 RIPRAP (9 INCH) 3.300 0.000

CY  0.000 0.00

72.00000 0.000 0.00

506-00209  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE A 

0265 RIPRAP (18 INCH) 452.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00218  
 

0270 *CONCRETE CLASS D (BOX CULVERT) 2.000 0.000

CY  0.000 0.00

395.00000 0.000 0.00

601-03030  
 

0275 *REINFORCING STEEL 113.000 0.000

LB  0.000 0.00

1.60000 0.000 0.00

602-00000  
 

0280 18 INCH REINFORCED CONCRETE PIPE 95.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

603-01180  
 

0285 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05018  
 

0290 *END POST 2.000 0.000

EACH 0.000 0.00

92.00000 0.000 0.00

607-00005  
 

0295 *CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

96.00000 0.000 0.00

607-00010  
 

0300 *FENCE BARBED WIRE WITH METAL POSTS 1,841.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

607-01000  
 

0305 FENCE (PLASTIC) 4,750.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-11525  
 

0310 *DELINEATOR (TYPE I) 44.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00001  
 

0315 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE A 

0320 DETOUR CULVERT PIPE 160.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

617-03010  
 

0325 *DETOUR 1.000 0.000

L S 0.000 0.00

159,000.00000 0.000 0.00

621-00425  
 

0330 *CONSTRUCTION SURVEYING 0.500 0.000

L S 0.175 3,281.25

18,750.00000 0.175 3,281.25

625-00000  
 

0335 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

51,825.00000 0.000 0.00

626-00000  
 

0340 *EPOXY PAVEMENT MARKING 30.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0345 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000

GAL 0.000 0.00

37.00000 0.000 0.00

627-00012  
 

0350 *FLAGGING 2,000.000 0.000

HOUR 0.000 0.00

22.50000 0.000 0.00

630-00000  
 

0355 *TRAFFIC CONTROL INSPECTION 80.000 0.000

DAY 9.000 855.00

95.00000 9.000 855.00

630-00007  
 

0360 *TRAFFIC CONTROL MANAGEMENT 200.000 0.000

DAY 4.000 1,720.00

430.00000 4.000 1,720.00

630-00012  
 

0365 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 1.000 540.00

540.00000 1.000 540.00

630-80001  
 

0370 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

107.00000 0.000 0.00

630-80337  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE A 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000

EACH 8.000 260.00

32.50000 8.000 260.00

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000

EACH 5.000 215.00

43.00000 5.000 215.00

630-80342  
 

0385 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 175.000 0.000

SF  87.500 1,400.00

16.00000 87.500 1,400.00

630-80344  
 

0390 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 4,250.00

4,250.00000 1.000 4,250.00

630-80355  
 

0395 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

107.00000 0.000 0.00

630-80358  
 

0400 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 9.000 288.00

32.00000 9.000 288.00

630-80360  
 

0405 CONCRETE BARRIER (TEMPORARY) 4,500.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

630-80370  
 

0410 *TRAFFIC CONE 200.000 0.000

EACH 18.000 112.50

6.25000 18.000 112.50

630-80380  
 

0415 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

630-85010  
 

0420 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0425 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SITE A 

0430 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0435 F/A ROADWAY SMOOTHNESS INCENTIVE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0440 F/A ASPHALT CEMENT COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0445 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0450 F/A QUALITY INCENTIVE PAYMENT 1,012.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0455 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0460 F/A EROSION CONTROL 25,000.000 0.000

F A 3,450.500 3,450.50

1.00000 3,450.500 3,450.50

700-70380  
 

CAT 0200 $26,599.48 26,599.48CURRENT AMT 1,167,723.98 $$

CAT NO0201 ROADWAY SITE B 

0470 CLEARING AND GRUBBING 0.500 0.000

L S 0.100 1,850.00

18,500.00000 0.100 1,850.00

201-00000  
 

0475 REMOVAL OF PIPE 20.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

202-00035  
 

0480 REMOVAL OF ASPHALT MAT 805.000 0.000

SY  0.000 0.00

3.75000 0.000 0.00

202-00220  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SITE B 

0485 *REMOVAL OF FENCE 1,290.000 0.000

LF  0.000 0.00

0.75000 0.000 0.00

202-01000  
 

0490 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 33,760.000 0.000

CY  0.000 0.00

3.00000 0.000 0.00

203-00010  
 

0495 MUCK EXCAVATION 1,810.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

203-00100  
 

0500 STRUCTURE EXCAVATION 950.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00000  
 

0505 STRUCTURE BACKFILL (CLASS 1) 336.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

206-00100  
 

0510 TOPSOIL 3,290.000 0.000

CY  0.000 0.00

6.75000 0.000 0.00

207-00205  
 

0515 STOCKPILE TOPSOIL 3,140.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

207-00210  
 

0520 *EROSION LOG (12 INCH) 560.000 0.000

LF  170.000 680.00

4.00000 170.000 680.00

208-00002  
 

0525 *EROSION BALES (WEED FREE) 24.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

208-00011  
 

0530 *SILT FENCE 950.000 0.000

LF  454.000 454.00

1.00000 454.000 454.00

208-00020  
 

0535 *SEDIMENT TRAP 1.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

208-00033  
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PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SITE B 

0540 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

208-00045  
 

0545 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 2,600.00

1,300.00000 2.000 2,600.00

208-00070  
 

0550 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 120.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

208-00103  
 

0555 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 120.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

208-00105  
 

0560 *EROSION CONTROL SUPERVISOR 100.000 0.000

DAY 0.000 0.00

125.00000 0.000 0.00

208-00206  
 

0565 DEWATERING 1.000 0.000

L S 0.000 0.00

12,500.00000 0.000 0.00

211-03005  
 

0570 *SEEDING (RIPARIAN) 4.420 0.000

ACRE 0.000 0.00

380.00000 0.000 0.00

212-00022  
 

0575 *MULCHING (WEED FREE STRAW) 4.420 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

213-00004  
 

0580 *MULCHING (HYDRAULIC) 1.600 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00011  
 

0585 *DECIDUOUS TREE (2 INCH CALIPER) 216.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

214-00220  
 

0590 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 1,600.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

214-00310  
 



CONTID: C17271         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SITE B 

0595 *EVERGREEN TREE (1 GALLON CONTAINER) 72.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

214-00410  
 

0600 *TRANSPLANT SOD 1,850.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

215-00700  
 

0605 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,800.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00041  
 

0610 *HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

217-00020  
 

0615 AGGREGATE BASE COURSE (CLASS 6) 1,130.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-06000  
 

0620 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 158.000 0.000

TON 0.000 0.00

74.00000 0.000 0.00

403-34841  
 

0625 EMULSIFIED ASPHALT (SLOW-SETTING) 98.000 0.000

GAL 0.000 0.00

1.65000 0.000 0.00

411-10255  
 

0630 *STEEL SHEET PILING (TYPE I) 53,400.000 0.000

SF  197.100 1,330.43

6.75000 197.100 1,330.43

501-00000  
 

0635 RIPRAP (24 INCH) 2,530.000 0.000

CY  0.000 0.00

42.00000 0.000 0.00

506-00224  
 

0640 SOIL RIPRAP (6 INCH) 2,416.000 0.000

CY  0.000 0.00

34.00000 0.000 0.00

506-00406  
 

0645 SOIL RIPRAP (18 INCH) 2,240.000 0.000

CY  0.000 0.00

34.00000 0.000 0.00

506-00418  
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SITE B 

0650 *HAND RAIL 64.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

514-00100  
 

0655 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 96.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

603-01605  
 

0660 *END POST 18.000 0.000

EACH 2.000 184.00

92.00000 2.000 184.00

607-00005  
 

0665 *CORNER AND LINE BRACE POST 5.000 0.000

EACH 5.000 480.00

96.00000 5.000 480.00

607-00010  
 

0670 *FENCE BARBED WIRE WITH METAL POSTS 1,325.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

607-01000  
 

0675 FENCE (PLASTIC) 4,085.000 0.000

LF  1,980.000 3,960.00

2.00000 1,980.000 3,960.00

607-11525  
 

0680 *FENCE (SPECIAL) 940.000 0.000

LF  940.000 2,115.00

2.25000 940.000 2,115.00

607-11530  
 

0685 *FENCE (TEMPORARY) 655.000 0.000

LF  655.000 2,456.25

3.75000 655.000 2,456.25

607-11580  
 

0690 *12 FOOT GATE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

607-60113  
 

0695 *16 FOOT GATE 3.000 0.000

EACH 1.000 320.00

320.00000 1.000 320.00

607-60116  
 

0700 *16 FOOT GATE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

607-60117  
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REF
NO.
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NO.
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0201 ROADWAY SITE B 

0705 *CONSTRUCTION SURVEYING 0.500 0.000

L S 0.175 3,281.25

18,750.00000 0.175 3,281.25

625-00000  
 

0710 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

51,825.00000 0.000 0.00

626-00000  
 

0715 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

107.00000 0.000 0.00

630-80337  
 

0720 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000

EACH 2.000 65.00

32.50000 2.000 65.00

630-80341  
 

0725 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 0.000

EACH 1.000 43.00

43.00000 1.000 43.00

630-80342  
 

0730 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

630-80344  
 

CAT 0201 $19,818.93 19,818.93CURRENT AMT 1,100,522.75 $$

CAT NO0300 STRUCTURE NO. I-18-BQ 

0735 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

202-00400  
 

0740 STRUCTURE EXCAVATION 3,760.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00000  
 

0745 STRUCTURE BACKFILL (CLASS 1) 1,338.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

206-00100  
 

0750 FILTER MATERIAL (SPECIAL) 628.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

206-00505  
 



CONTID: C17271         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 17271-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES20243-076                   ESTIMATE NO: 0001 10:07:22
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NO.
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PREV QTY/
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PERIOD
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AMOUNT

CAT NO0300 STRUCTURE NO. I-18-BQ 

0755 *SHORING 1.000 0.000

L S 0.000 0.00

8,000.00000 0.000 0.00

206-01750  
 

0760 AGGREGATE BASE COURSE (CLASS 6) 488.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-06000  
 

0765 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 47.000 0.000

TON 0.000 0.00

74.00000 0.000 0.00

403-34841  
 

0770 GEOGRID REINFORCEMENT 769.000 0.000

SY  0.000 0.00

6.25000 0.000 0.00

506-01020  
 

0775 *STRUCTURAL STEEL (GALVANIZED) 66.000 0.000

LB  0.000 0.00

12.00000 0.000 0.00

509-00001  
 

0780 *CONCRETE CLASS D (BOX CULVERT) 532.000 0.000

CY  0.000 0.00

395.00000 0.000 0.00

601-03030  
 

0785 *REINFORCING STEEL (EPOXY COATED) 101,560.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

CAT 0300 $0.00 0.00CURRENT AMT 413,190.25 $$

CAT NO0301 STRUCTURE  - SITE B 

0790 *CONCRETE CLASS D (BOX CULVERT) 74.000 0.000

CY  0.000 0.00

395.00000 0.000 0.00

601-03030  
 

0795 *REINFORCING STEEL (EPOXY COATED) 4,842.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

0800 12X8 FOOT CONCRETE BOX CULVERT (PRECAST) 144.000 0.000

LF  0.000 0.00

740.00000 0.000 0.00

603-71208  
 

CAT 0301 $0.00 0.00CURRENT AMT 139,421.50 $$
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0805 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 22,500.00

22,500.00000 1.000 22,500.00

620-00002  
 

0810 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 35,000.00

35,000.00000 1.000 35,000.00

620-00012  
 

0815 SANITARY FACILITY 2.000 0.000

EACH 2.000 5,000.00

2,500.00000 2.000 5,000.00

620-00020  
 

CAT 0400 $62,500.00 62,500.00CURRENT AMT 62,500.00 $$

PROJECT TOTAL 108,918.41 $ 108,918.41CURRENT AMT 2,883,358.48 $$


